
From: Carr, Brian
To: Selman, Russell B.
Subject: Fw: Schedule
Date: Sunday, November 15, 2015 2:25:42 PM
Attachments: Appendix B for RD AOC to City.docx

Russ,

Please see the attached.

Please let me know if there's a good time to speak with you on Monday.

I believe that EPA will want to have a joint meeting with NYC and National Grid in the coming
 weeks.

thanks,
Brian E. Carr
Assistant Regional Counsel
United States Environmental Protection Agency
Region 2
Office of Regional Counsel
290 Broadway, 17th Floor
New York, NY 10007
212-637-3170 phone
212-637-3104 fax
carr.brian@epa.gov

From: Carr, Brian
Sent: Friday, November 13, 2015 12:43 PM
To: King, Christopher (Law)
Cc: Robert Fox
Subject: Schedule
Rob and Chris,
Please see the attached.
Brian E. Carr
Assistant Regional Counsel
United States Environmental Protection Agency
Region 2
Office of Regional Counsel
290 Broadway, 17th Floor
New York, NY 10007
212-637-3170 phone
212-637-3104 fax
carr.brian@epa.gov
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Appendix B – Work Schedule

		[bookmark: _GoBack]

		Description of Deliverable /Task

		¶ Ref.

		Deadline



		1

		complete the fee acquisition of the Canal-side Property: 

		43.a.

		as soon as possible, but complete the following steps no later than: 



		1.1

		hold EDPL Hearing

		43.a.

		March 2, 2016



		1.2

		issue a Condemnation Determination and Finding

		43.a.

		April 15, 2016



		1.3

		resolve any legal challenges to  Condemnation Determination and Finding and file vesting order

		43.a.

		April 15, 2018



		2

		Secure, through acquisition, lease or otherwise, access to any staging areas necessary to design and construct the RH-034 Tank

		43.b.

		as soon as possible, but complete the following steps no later than:



		2.1

		hold EDPL Hearing

		43.b.

		March 2, 2016;



		2.2

		issue a Condemnation Determination and Finding

		43.b.

		April 15, 2016



		2.3

		resolve any legal challenges to any Condemnation Determination and Finding and file vesting order

		43.b.

		April 15, 2018



		3

		Continue the RD of the RH-034 Tank for both the Canal-side Property and the Park Property simultaneously, with simultaneous submittal milestones, unless and until Respondent is notified by EPA to terminate the design for one of the two locations, because of EPA’s determination of the final tank location, after which Respondent shall complete the RD for the EPA-selected final tank location

		43.c.

		RD for both site locations should be completed by June 30, 2017.   



		3.1.

		Interim RD milestones

		43.c.

		To be determined



		4

		Design any groundwater management and/or treatment system necessary for  construction and operation of the RH-034 Tank

		43.d.

		Groundwater RD for both site locations should be completed by June 30, 2017.   





		5

		Perform a removal action at Parcel VII, including excavation of contaminated material and soil to the depth necessary to prepare Parcel VII for the construction of the RH-034 Tank, as well as any associated sampling, investigation and design work, and the design and operation of any groundwater management and/or treatment system necessary to conduct the removal action 

		43.e.

		



		5.1

		Pre-design Investigation for Parcel VII

		43.e.

		July 26, 2016



		5.2

		Design and contracting for Parcel VII removal action

		43.e.

		January 26, 2017



		5.3

		Removal action

		43.e.

		Complete within 1 year of start date following acquisition.














